
October 9, 1991 

Ms. Maritza Montesinos-Gross, Code 1822 
Atlantic Facilities Engineering Command 
Norfolk, Virginia 2351 l-6287 

Reference: Contract N62470-90-B-7645 
Versar Project No. 5295 
Progress Report: September 1991 

Dear Ma&a: 

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP work at 
the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for the status period 
ending September 30, 1991. 

If you have any questions, please feel free to call me at (703) 642-6732. 

Sincerely, 

JJSlsrs 
Enclosure 

James J. Spatarella 
Program Manager 
Technical Services Group 

CC: Marc Lamben, Code 09A212 
Noel Simmons, Versar 
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REFERENCE: 

MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTIGATION/FEASIBlLlTY STUDY 

AT THE U.S. NAVAL STATiON 
ROOSEVELT ROADS, PUERTO RICO 

Contract No.: N62470-90-B-7645 
Versar Project No.: 5295 
Reporting Period: 9/i/91 - 9130191 

1. Accomplishments 

l Continued preparation of RVFS Reports. 

2. Problems - 

. None. 

3. Percent Complete 

Community Relation’s Questionnaire 
(completed December 12, 1990) 
Initial Draft Site Summaries 
(completed February 4, 1991) 
Final Project Work Plans for Sites 15 
and 16 (completed April 9, 1991) 
Initial Draft Community Relations Plan 
(completed July 25, 1991) 
Project Field Activities (completed May 17, 1991) 
Sample Analysis 
Data Validation 
Final Site Summaries (completed July 25, 1991) 
Draft RI/FS Reports 

4. Plans for Next Rewrtino Period 

. Continue preparation of RI/FS Reports. 

. Attend TRC when rescheduled by activity. 

5. Personnel Chanaes 

. No charges. 
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